{

FORM GPW-CIA 205 STATE OF HAWAIE
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF DECEMBER 2009

Date: December 31, 2008

CONTRACTOR:  HSI MECHANICAL, INC.

ADDRESS: 227 PUUHALE ROAD Contract No. 58258 ﬁ

City, State ZIP: HONOLULU, HAWAII 96819 DAGS Job No. 12-36-6384

PROJECT TITLE: PEARL CITY PUBLIC LIBRARY REPLACE AC UNITS 09-1489-4

CONTRACT FOR INSPECTION BRANCH USE
VrSUBMITTAL REGISTER [/I"CDMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 1,251,919.01 DUE MONTHLY:

( PROJECT SCHEDULE -+ INITIAL & ONGOING

| ADALY REPORTS { T PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS (/] CONTRACT NUMBER j/]/PROJECT NAME & LOCATION
Total § 8,857.99 | ABLL SIGNATURES

Adjusted Contract Amount $ 1,260,777.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 15.55% & 194,663.00 100.00% $ 8,857.99 $ 203,520.99
Retained REDUCED [ ] 3 9,893.00 $ 492.99 3 10,385.99
Amount Subject to Payment % 184,770.00 $ 8,365.00 $ 193,135.00
Payments to Date 5 143,490.00 $ - $ 143,490.00
Payments Now Due $ 41,280.00 $ 8,365.00 $ 49,645.00

Payment No. FINALT ] 4

Remarks:

1. Computed and Checked by.

2, 1 certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submilted, are current, ar proper deductive exclusions have been
ﬂ &) Bt o/ /3' ‘28 /¢ mate to this request

}Recomm ed F'ro;cctlns (urorEnngef Date.

HSI MECHANICAL, INC.
WM%& o’//?”f/’ Name of Contrackyl
/ecnmnxgndw Are; ngmeen‘A.rch:lecl Qate:

JAN 14 2000Pred Moore —President 12/31/2009

B nch Ehiff o District Engineer Date- By signature f Tille: Date

o) A, AN T4 A0

Slale Pyfflic Works Adngfizifator Date

- LR SN RO



DPW-CiA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2009

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 58258
PROJECT TITLE: PEARL CITY PUBLIC LIBRARY REPLACE AC UNITS 0f DAGS Job No.: 12-36-6384
o
g CONTRACT
9 LICENSE BASIC CONTRACT COMPL. RETN AMOUNT)
C |PRIME CONTRACTOR JTRADE NQO. AMOUNT| TO DATE|% CMPL| %) RETAINED|
HS1 MECHANICAL, INC. General Contractor BC-24578 $5861,367 $191,468( 20.13% 5% $9,573|A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! YO DATE[% CMPL Y% RETAINED
AMERICAN ELECTRIC ELECTRICAL $21,953 v 0.00% 10% 50
UNITEK INSULATION LEAD ABATEMENT $21,210 0.00% 10% 50
R & M PAINTING PAINTING $6,829 0.00% 10% 30
ROGERS INTERIOR ACQUSTICAL ABATEMENT $58,500 0.00% 10% 30
DAVIDS CUSTOM ROOF ROOFING $10,660 0.00% 10% 30
AKAMAI BUILDERS CONCRETE CMU $181,400 $3,185 1.76% 10% 3320
30
$0
$0
80
$0
30
30
$0
$0
$0
$0
$0
Total Retained from Subs $1,251,919 $320|8B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $9,893|

I certify that the above retentions are correct for this request.

CheckedVerified by:

A

Initial - Projet! Inspector or Engineer

LABCHANICAL, INC.

Name of Contractor

FRED MOORE, PRESIDENT 12/31/2009
By Signature Date

NOTE:
Columnar totals shall be ecual in doliar value to that on
the Monthly Estimate Sheet



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2009

DPW-CIA 7/06

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 58258
PROJECT TITLE: PEARL CITY PUBLIC LIBRARY REPLACE AC UNITS DAGS Job No.: 12-36-6384
a CHANGE]
B ORDER
O LICENSE CHANGE ORDER COMPL. RETN AMOUNT
(':)"I PRIME CONTRACTOR |TRADE NG, AMOUNT] TO DATE|% CMPL %l RETAINED
HSI MECHANICAL, INC. General Contractor BC24578 $7.874 $7,874| 100.00% 5% $394|A
CHANGE|
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL| % RETAINED
AKAMAI BUILDERS CONCRETE CMU $985 $9851 100.00% 10% 59
HDWVI! 10% 50
HOVO! 10% 50
HDIVHO! 10% %0
ADIVIO! 10% 80
HOIVIO! 10% $0
#DIV/O! 10% 30
HDIVIO! 10% 50
HDIVIO! 10% 0
#DIV/O! 10% 30
#DWIO! 10% 30
HDIVIG! 10% $0
HDIVIG! 10% $0
#OIVIG! 10% 30
#DIVIO! 10% $0
#DIVIAO! 10% 80
KOOI 10% 30
#DIV/Q! 10% 30
Total Retained from Subs $99|B

| 'CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B)

| certify ihat the above retentions are correct for this request.

Name of Contractor

FRED MOORE PRSIDENT

12/31/2009

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date

CheckedVerified by:

P

Enitiai/ﬁroject Inspector or Engineer

$493}
J9a. ?VL-



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: PEARL CITY PUBLIC LIBRARY - REPLACE AIR CONDITIONING
UNITS

PAYMENT NOQ.: 4

BILLING MONTH: December-09 DAGS JOE NO.: 1 2-356-6384 CONTRACT NO.: 58258

CONTRACTOR: HSI MECHANICAL, INC.

VENDOR CODE: 24689301

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B07-422M $43,453.00 $2,173.00 $41,280.00
[
Totals: $43,453.00 $2,173.00 ’ r $41,280.00 !
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 BO7-422M $8,857.99 $492.99 $8,365.00
Totais: $8,857.99 $492.99 $8,365.00
Grand Total: $52,310.99 $2,665.99 $49,645.00
Kot Chale 1/19/2010
verifigd By ¢ DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 24689301

Cost Code 3A1

W2%2%%
JANZT 2000

Voucher No,
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